

## **ONLINE TIMELINE - Launch of Program**

Newport-Mesa Unified School District

| <b>YEAR</b> | <b>CODE</b> | <b>TASK</b>   |
|-------------|-------------|---|
| <b>2003</b> | M.Y.#       | <--- month.year.task number)  |
| Oct         |             |   |
| Nov         | 11.3.1      | Attended Online conference Anaheim                                  |
| Dec         | 12.3.1      | Worked with Clovis USD on investigation                             |
| <b>2004</b> |             |   |
| Jan         | 1.4.1       | Proposal to cabinet to do online in district                        |
| Feb         | 2.4.1       | Selected courses and instructors                                    |
| Mar         | 3.4.1       | Contract with Florida Virtual Schools finished                      |
| Apr         | 4.4.1       | Developed public informtion on program                              |
| May         | 5.4.1       | Met with counselors and start recruiting for summer school          |
|             | 5.4.2       | Parent/Student orientation meetings                                 |
| Jun         | 6.4.1       | Summer schools (6 weeks) begins                                     |
| Jul         | 7.4.1       | Summer school ends  |
| Aug         | 8.4.1       | Recruit students for AmGov at CdM                                   |
| Sep         | 9.4.1       | Am Gov at CdM and US Hist at BB/MV starts                           |
| Oct         | 10.4.1      | Collaboration with CSUF on course development                       |
| Nov         | 11.4.1      | CSUV gives price quote for instruction design work                  |
|             | 11.4.2      | Board presentation on district Online Program                       |
|             | 11.4.3      | Recruit students for AmGov at CdM and Econ at Estancia              |
| Dec         | 12.4.1      | Contract with CSUF completed  |
|             | 12.4.2      | R.Hiles + CSUF start work on district version of Am Gov             |
| <b>2005</b> |             |   |
| Jan         | 1.5.1       | Finalize Am Gov course  |
| Feb         | 2.5.1       | Am Gov at CdM and Econ at Estancia starts                           |
| Mar         | 3.5.1       | General interest meeting starts at District re: Online              |
| Apr         | 4.5.1       | Formalize CSUF/NMUSD online design team                             |
| May         | 5.5.1       | Select online courses and instructors                               |
|             | 5.5.2       | Develop Online Course Design Progrm for summer implementation       |
| Jun         | 6.5.1       | Summer schools (6 weeks) begins                                     |
|             | 6.5.2       | Online Course Design Program starts                                 |
| Jul         | 7.5.1       | Summer school ends  |
| Aug         | 8.5.1       | Recruitment for fall online courses and master schedule development |
| Sep         | 9.5.1       | Online courses begin for 05-06 school year                          |
| Oct         |             |   |
| Nov         |             |   |
| Dec         |             |   |